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RESPONSE TO THE DEPARTMENT OF ENERGYIROCKY FLATS FIELD OFFICE 
(DOURFFO) REGARDING EXPEDlTlKQ THE ENVIRONMENTAL RESTORATION 

Action: Request Department of Energ /Rocky Flats Field Office (DOURFFO) provide 

(ER) 2000 SCHEDULE FOR OPERABLE UNIT (OU) 15 - SGS-120-95 

EG&G Rocky flats, Inc. (EG& & ) with written guidance regarding acceleration of the 
ER 2000 schedule for OU 15 

This correspondence has been prepared in response to DOURFFOs verbal request for a 
copy of a working schedule which includes submittal of the Final Corrective Action Decision/ 
Record of Decision for OU 15 by September 29,1995. Please find attached a copy of the 

The EG&G Rocky Flats, Inc. experience with work governed under the current Interagency 
Agreement leads us to recommend that DOURFFO not si n up for a new enforceable 

DecisiotdRecord of Decision for OU 15 by September, 1995. This recommendation is 
given on the basis that a large number of factors are not within our control. As a result, any 
dela s by regulators will require DOWRFFO to request extensions, and this continues to 

However, EG&G is committed to meeting the goal of a Final Corrective Action Decision/ 
Record of Decision submittal by September 30,1995 and will support DOURFFO in this 
re ard. If DOWRFFO decides to commit to this date as a tool to challenge the regulators, 

1. DOWRFFO obtains concurrence from the regulators that the schedule performance 
periods will be met. 

2. Any schedule extensions required due to regulatory agencies or public actions are 
automatically granted and do not require formal request by DOURFFO. These include: 

- extensions to public comment periods; 
- extensions due to extended agency comment periods; and 
- extensions due to new issues. 

3. All parties agree that all reviews are final. No further comments or issues will be raised 
after the end of the review period. 

working schedule and associated assumptions. L 

milestone with the regulatory agencies for submittal of the 1 inal Corrective Action 

put Ry ocky Flats Environmental Technology Site in a bad light. 

E 8 &G recommends obtaining the following commitments from the regulators: 
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An increase in fiscal year 1995 scope will be necessary to accelerate the schedule for OU 
15 to meet the September 29,1995 goal for submittal of the Final Corrective Action 
Decision/ Record of Decision for OU 15. Scope associated with preparation of the 
Corrective Action DecisiodRecord of Decision will have to be moved from fiscal year 1996 
into fiscal year 1995. The increase in fiscal year 1995 cost associated with the increase in 
scope will be approximately $100,000. EG&G re uests that DOWRFFO provide written 

1. 

guidance to initiate the change control process for a U 15 including the following: 

Support approval of an updated ER 2000 schedule for OU 15 (u dated to reflect 

Process which meets original ER 2000 goals. 

Fund increased OU 15 fiscal year 1995 scope as Management Reserve or 
Contingency until successful acceleration of OU 15 is proven. 

delays discussed above) to be formalized through the Baseline e hange Control 

2. 

EG&G is committed to continuous improvement of quality, schedule and cost and will work 
toward accelerating OU 15 in the most efficient manner possible. If you have any 
questions regarding this correspondence, please contact Dan Booco at extension 8549 or 
Dennis Schubbe at Bxtension 8709. c 

S. m r ,  Directbr 
Environmental Restoration Program Division 
EG&G Rocky Flats, Inc. 
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OPERABLE UNIT 15 WORKING SCHEDULE ASSUMPTIONS 

The following assumptions were developed with the concurrence of DOE/RFFO: 

1. 

2. 

3. 

4. 

5. 

6. 

The regulatory agencies will meet the expedited review and comment periods. 

The conclusion of the Colorado Department of Public Health and Environment 
(CDPHE) Letter Report supporting a No Action closure for OU 15 will be approved 
by the regulatory agencies. 

The regulatory agencies will provide written approval of the CDPHE Letter Report for 
OU 15 allowing the Resource Conservation and Recovery Act (RCRA) closure 
certification to be based on the Final CDPHE Letter Report. 

The regulatory agencies will review and comment on draft documents prior to 
receiving preceding final documents (return comments on Draft Proposed Plan prior to 
receiving Final RFVRI Report). 

The Administrative Record Review will be allowed to begin before the Final RCRA 
Facility InvestigatiotVRemedial Investigation Report and Final Proposed Plan are 
approved. 

All Administrative Records tasks will be completed and will not become part of the 
critical path. 


